

○ Lab 2 Notes

Dates

Pin

Sep 12 - Sep 26, 2:30 PM **Due soon** ▾

☰ Description

Lab 2 Notes

Deliverables submitted during Lab 2

- Lab 2 Meeting Minutes

Pre-Lab 2.5 Tasks

- Each member to review their allocated contributions to the *System Requirement Specification (SRS)* draft.
- Ensure that hardware, software, and system environment requirements are clearly documented.
- Prepare notes on quality management models (from lecture) to contribute to team's Quality Plan.
- Review existing backlog on Trello & Excel backlog file, update with new tasks from Lab 2 discussions.
- Team to sketch out a preliminary high-level prototype design (main features, performance considerations, tools).

Lab 2.5 Deliverables (Week 6 Friday)

- **System Requirement Specification (SRS)** draft
 - Software description
 - Hardware requirements
 - Other parts of proposed system
 - Quality management considerations
- **Quality Plan** (formalized processes, review workflow, peer review planning)

- **Backlog** (updated with quality-related tasks, prototyping tasks)
- **Meeting minutes/** (Lab 2.5 meeting documentation)
- Begin *initial prototype build* focusing on core distinguishing feature.

Pre-Lab 3 Deliverables (Week 7 Friday, 260925, 1430h)

- Updated **System Requirement Specification (SRS)** (reviewed and verified by QA team)
- Finalized **Quality Plan** with documented practices for each stage of development lifecycle
- Updated **Backlog** on Trello
- Lab 2.5 Meeting Minutes

Pre-Lab 3 Tasks

- Each member to prepare their section of the Project Plan (effort estimation, scheduling inputs, risk identification).
- Developers to continue initial prototype work (frontend/backend integration).
- QA team to arrange and document first peer review session.
- Project Manager to prepare summary for Lab 3 meeting minutes requirements (estimation methods, risk considerations, prototype status).

 Custom Fields

 **Priority**

8

 **Status**

In progress

 **Difficulty**

6

 **Date/Deadline**

+ Add date...

 Comments and activity

Admin

[illegible]

 [Backlog](#)



 Google Docs



Chat

README

Tips



Roles



Difficulty: 10

Lab Notes



✓ Lab 1 Notes/Backlog

👁️ ⌚ Aug 30 - Sep 11 ☰ 💬 1

🔗 1 Priority: 10

Lab 1.5 Notes

Lab 2 Notes

⌚ Sep 12 - Sep 25 ☰ Priority: 8

Status: In progress Difficulty: 6

Lab 2.5 Notes

Backlog

Backlog Item

📅 This card is a template. Priority: 6

Status: To do Difficulty: 5

Date/Deadline: Sep 25 📌

Prototype build

Priority: 9 Status: In progress

Difficulty: 7 Date/Deadline: Sep 25

Prepare Lab 3 Individual Notes

Priority: 6 Status: In progress

Difficulty: 3 Date/Deadline: Sep 26

Technical Backlog

Set Up Backend

Priority: 9 Status: To do Difficulty: 8

User Registration

Priority: 8 Status: To do Difficulty: 5

User Login

Priority: 8 Status: To do Difficulty: 5

Manage User Account

Priority: 6 Status: To do Difficulty: 3

View issue (map)

Priority: 8 Status: To do Difficulty: 6

Filter Issue

Priority: 6 Status: To do Difficulty: 5

Report Issue

Priority: 6 Status: To do Difficulty: 5

Categorise & Assign (AI)

Priority: 6 Status: To do Difficulty: 5

Verify & Update Issue Status

Priority: 6 Status: To do Difficulty: 5

Update Issue Status to Done

Priority: 6 Status: To do Difficulty: 5

Recategorise Issue

Priority: 6 Status: To do Difficulty: 5

Detect Duplicate (AI)

Priority: 6 Status: To do Difficulty: 5

Upvote Issue

Priority: 6 Status: To do Difficulty: 5

Check Review & Rating

Priority: 6 Status: To do Difficulty: 5

Leave Review

Priority: 6 Status: To do Difficulty: 5

Notify Users

Priority: 6 Status: To do Difficulty: 5

Opt-In Notification

Priority: 6 Status: To do Difficulty: 5

Completed Backlog

✓ Meeting minutes lab 1

Priority: 6 Status: Done Difficulty: 3

✓ Use case diagram

Priority: 8 Status: Done Difficulty: 8

✓ Use case descriptions

Priority: 8 Status: Done Difficulty: 8

✓ Project proposal

Priority: 8 Status: Done Difficulty: 5

✓ Meeting minutes lab 1.5

Priority: 4 Status: Done Difficulty: 3

✓ Meeting minutes lab 2

Priority: 6 Status: Done Difficulty: 3

✓ Meeting minutes lab 2.5

Priority: 6 Status: Done Difficulty: 3

SRS

👁 Priority: 8 Status: In progress

Difficulty: 7 Date/Deadline: Sep 25

MT AM

Quality Plan

🔗 1 Priority: 8 Status: In progress

Difficulty: 8 Date/Deadline: Sep 25

KC LH TH S DQ

Meeting Minutes lab 2.5

Priority: 7 Status: To do Difficulty: 3

To Do

Doing

Done

Delete

