

Meeting Minutes

Subject			
Discussion and Assignment of Tasks for Lab 4 deliverables			
Date, Time (duration) and Venue			
17/Oct/2025 2:30 – 4:30 pm - Software Lab 3			
Attendees		Non-Attendees	
- Wei Ming - Dylan - Kean Yee - Madelyn - Jun Howe - Seo Hyeon - Yong Huat			
Chaired by			Jun Howe
Last meeting minutes have been reviewed			Yes
Progress Updates			
Task	Problem/Issue/Progress	Solution/Action	Taken by & deadline
Task 1	Software maintainability report	Assigned to: Madelyn, Dylan - Report - System architecture diagram	Taken by: Dylan Deadline: 24 Oct 2025
Task 2	Configuration Management Plan	Assigned to: Wei Ming, Kean Yee Define processes, roles and used to identify, control, track and verify all	Taken by: Yong Huat Deadline: 24 Oct 2025

		configuration items in ReportNow - All identification rules will be defined in this document and will be changed should any updates be required - Config Baseline Management: Functional Baseline (functional requirements), Allocated Baseline (design and interfaces), Product Baseline (completed, tested components) - SOUP to be considered - Config audits: Functional and Physical. Audit schedule to be further discussed	
Task 3	Change management plan	Assigned to: Seo Hyeon, Yong Huat - Purpose of change management plan is to ensure controlled and traceable changes and facilitate continuous improvement to the software - Change request process flow: submission -> logging -> evaluation -> approval/authorisation -> implementation - Need to design change request form and have change management log - Need to document members making changes and approving changes	Taken by: Jun Howe Deadline: 24 Oct 2025

		- Thresholds and evaluation criteria will be defined in this document as well	
Task 4	Release plan	Assigned to: Jun Howe - Organise delivery of software functionality into manageable releases - Prioritise features that bring the highest business value earliest - Clear expectations for delivery and testing will be defined in this document - Need to document release content, schedule, impact and notification for every release cycle - Reiterate assumptions, constraints and risks, which have mostly been identified in previous docs - Need to look into whether glossary will be necessary	Taken by: Wei Ming Deadline: 24 Oct 2025
The next meeting will be held			Date: 24 Oct 2025 Time: 2:30 pm to 4:30 pm Venue: Online
This minutes have been agreed by all attendees			