

Meeting Minutes

Subject

Discussion on:

1. Project Plan
2. Risk Management
3. Presentation
4. Prototype
5. Backlog-related Items

Date, Time (duration) and Venue

- 26/Sept/2025 2:30 – 4:30 pm
- Online

Attendees

Non-Attendees

- Wei Ming
- Dylan
- Kean Yee
- Madelyn
- Jun Howe
- Seo Hyeon
- Yong Huat

Chaired by

Madelyn

Last meeting minutes have been reviewed

Yes

Progress Updates

Task	Problem/Issue/Progress	Solution/Action	Taken by & deadline
Task 1	Project Plan:	Assigned to: - Wei Ming - Dylan - Kean Yee - Seo Hyeon	Taken by: Dylan Deadline: 6 October, Monday Hard Deadline

		The team discussed that the Project Plan is dependent on Risk Management completion, as it is to be included as a section	
Task 2	Risk Management: Include a logging Excel sheet and a Word Document	Assigned to: - Madelyn - Jun Howe - Yong Huat Identified risks: - Connection exhaustion for postgres + prisma - Cache incoherence - Auth/session flaws - Prompt injection/data exfil - Email abuse - External API rate limits More risks are to be identified, and a robust risk management plan is to be drafted by next week, which will be further refined.	Taken by: Jun Howe Deadline: 6 October, Monday, Hard Deadline
Task 3	Prototype & Prototype-related Items: As seen from the Lab Manual: - code - documents - slides - video clips - etc	Prototype: Backend: - Wei Ming - Seo Hyeon Frontend: - Dylan - Madelyn 1. For the Backend, the team discussed that it was important to ensure the safety of data and field validation for the database	Taken by: Madelyn Deadline: 13 October Monday Prototype Deadline 16 October, Thursday, Hard Deadline for Demonstration

		2. For the Frontend, the team noted that the UI needed to allow a smooth flow of intended features for the user experience for the MVP 3. Overall, the team delegated to the respective front & backend devs to set up a small code skeleton before the next group meeting for the rest of the team to assist with if needed. -Informal Presentation (10 Minutes, not strict): - Jun Howe - Kean Yee - Yong Huat Demonstration may include: - Code snippets showing our innovations - Test scripts, including software-testing methods - Short Video Demonstration in the presentation to include ...? - Display Documents - All to be considered when making slides - The team decided to discuss further at a second potential meeting on a different date after the prototype MVP is produced.	
--	--	--	--

Task 4	Backlog updates - Technical & Non-Technical	Assigned to: - All members to check and update their individual backlog items according to our tentative timeline discussed below: Technical-related items will be referenced from the requirements specification, while non-technical items will be edited by the groups according to their own discussion. Deadlines as displayed in the right-most column The team discussed that they were to finish the document preparation within a week, so that there would be sufficient time for prototype completion and demonstration The split for Project Plan and Risk Management will allow each group to individually discuss their documents and complete them before the next meeting, tentatively on one of the days of recess week or early week 8.	Taken by: Madelyn Deadline: 16 October, Thursday
The next meeting will be held			Date: 3 Oct 2025 Time: 2:30 pm to 4:30 pm Venue: Online

This minutes have been agreed by all attendees

Signed By: Madelyn

A handwritten signature in black ink, appearing to be 'MA' or 'MAD', enclosed within a large, loopy oval shape.