


Admin

 [SC3040 - Google Drive](#)

 Google Drive 




Task	Status	Due Date
Task 1	In Progress	2023-10-25
Task 2	Not Started	2023-10-26
Task 3	In Progress	2023-10-27
Task 4	Not Started	2023-10-28
Task 5	In Progress	2023-10-29
Task 6	Not Started	2023-10-30
Task 7	In Progress	2023-10-31
Task 8	Not Started	2023-11-01
Task 9	In Progress	2023-11-02
Task 10	Not Started	2023-11-03

 [Backlog](#)

 Google Docs 

Chat

README





Tips



Roles



Difficulty: 10

Component Libraries

Lab Notes

✓ Lab 1 Notes/Backlog



🕒 Aug 30 - Sep 11



💬 1



1

Priority: 10

Lab 1.5 Notes

Lab 2 Notes



Sep 12 - Sep 26



Priority: 8

Status: In progress

Difficulty: 6

Lab 2.5 Notes



Lab 3 Notes

 Sep 26 - Oct 16  Priority: 10

Lab 3 Task Allocation and Details

 Sep 26 - Oct 16  Priority: 10

Status: In progress Difficulty: 8

Lab 4 Notes

 Priority: 9 Status: In review

Difficulty: 10 Date/Deadline: Oct 24

Lab 4.5 Notes

 Priority: 10 Status: In review

Difficulty: 10 Date/Deadline: Oct 30

Backlog

Backlog Item

 This card is a template.

Priority: 6 Status: To do

Difficulty: 5 Date/Deadline: Sep 25



Week 11 Technical Backlog

Priority: 10 Status: In review

Difficulty: 10 Date/Deadline: Oct 30

Completed Backlog

✓ Meeting minutes lab 1

Priority: 6 Status: Done

Difficulty: 3

✓ Use case diagram

Priority: 8 Status: Done

Difficulty: 8

✓ Use case descriptions

Priority: 8 Status: Done

Difficulty: 8

✓ Project proposal

Priority: 8 Status: Done

Difficulty: 5

✓ Meeting minutes lab 1.5

Priority: 4 Status: Done

Difficulty: 3

✓ Meeting minutes lab 2

Priority: 6 Status: Done

Difficulty: 3

Week 9 Technical Backlog

☰ Priority: 7

✓ Prototype build

Priority: 9 Status: In progress

Difficulty: 7 Date/Deadline: Sep 25

✓ Project Plan

🔗 1 Priority: 8 Status: In progress

Difficulty: 5 Date/Deadline: Oct 16

✓ Meeting minutes lab 2.5

Priority: 6 Status: Done

Difficulty: 3

✓ Prepare Lab 3 Individual Notes

Priority: 6 Status: In progress

Difficulty: 3 Date/Deadline: Sep 26

✓ Risk Management Log

🔗 1 Priority: 8 Status: In progress

Difficulty: 5 Date/Deadline: Oct 16

✓ Risk Management Plan

🔗 1 Priority: 8 Status: In progress

Difficulty: 5 Date/Deadline: Oct 16

✓ SRS

👁 Priority: 8 Status: In progress

Difficulty: 7 Date/Deadline: Sep 25

MT AM

✓ Quality Plan

🔗 1 Priority: 8 Status: In progress

Difficulty: 8 Date/Deadline: Sep 25



Meeting Minutes lab 2.5

Priority: 7 Status: To do

Difficulty: 3

Meeting Minutes Lab 4

Priority: 6 Status: Done

Difficulty: 4 Date/Deadline: Oct 17

Meeting Minutes Lab 4.5

Priority: 4 Status: Done

Difficulty: 5 Date/Deadline: Oct 24

Week 10 Technical Backlog

Priority: 7 Status: Done

Difficulty: 9 Date/Deadline: Oct 24

Technical Backlog

Duplicate Group Admin Controls

☰ Priority: 5 Status: Not sure

Difficulty: 4

Recategorise Issue

☰ Priority: 6 Status: In review

Difficulty: 5

Opt-In Notification



Priority: 6

Status: In progress

Difficulty: 5

Notify Users



Priority: 6

Status: To do

Difficulty: 5

Completed Technical Backlog

Filter Issue

Priority: 6

Status: To do

Difficulty: 5

AI Low-Confidence Flagging (Admin Review)



Priority: 6

Status: To do

Difficulty: 5

Detect Duplicate (AI)



Priority: 6

Status: To do

Difficulty: 5

Invite Government Account



Priority: 6

Status: To do

Difficulty: 4

Upvote Issue



Priority: 6

Status: To do

Difficulty: 5

Chatbot (Q&A Assistant)

☰ Priority: 5 Status: To do

Difficulty: 5

Update Issue Status to Done

☰ Priority: 6 Status: To do

Difficulty: 5

Verify & Update Issue Status

☰ Priority: 6 Status: To do

Difficulty: 5

Categorise & Assign (AI)

☰ Priority: 6 Status: To do

Difficulty: 5

Timeline Update (Gov Issues)

☰ Priority: 6 Status: To do

Difficulty: 4

View Issues (List + Map)

☰ Priority: 8 Status: To do

Difficulty: 6

Manage User Account

☰ Priority: 6 Status: To do

Difficulty: 3

User Login

☰ Priority: 8 Status: To do

Difficulty: 5

Leave Review



Priority: 6

Status: To do

Difficulty: 5

Set Up Backend



Priority: 9

Status: To do

Difficulty: 8

Check Review & Rating



Priority: 6

Status: To do

Difficulty: 5

Filter Issue



Priority: 6

Status: To do

Difficulty: 5

Report Issue (Submit New)



Priority: 6

Status: To do

Difficulty: 5

User Registration



Priority: 8

Status: To do

Difficulty: 5

To Do


Doing

Done

Delete

○ Lab 4 Notes

Pin



☰ Description

Lab 4 Notes

Deliverables due Thursday 23:59 (before Lab 5)

- Design Report on Software Maintainability
- Configuration Management Plan
- Change Management Plan
- Release Plan
- Backlog (updated) & Trello board
- Meeting Minutes (Lab 4 discussion)

Rationale: Documentation and code outputs are consolidated to align with the upcoming presentation/demo while still meeting the manual's deadline. Given project complexity and the compressed timeline, we target a best-effort but **production-ready** release baseline.

Deliverables due Friday — end of Lab session

- **In-class prototype demonstration:** short live walk-through of the current integrated build

- **Meeting Minutes** (for the in-class discussion; submit by end of Friday)

Ready for final grading / Lab 5 (have compiled and accessible)

- Presentation slides
- Test Plan
- Test Cases & Requirements Test Coverage report
- **GitHub**: all documentation checked in; **tagged release** ready for demo
- **Backlog** (updated for Week 11)
- **Meeting Minutes**
- **NTULearn**: peer review submitted before deadline

Working plan

- Backlog & Trello
- Presentation materials & demo: Everyone
- **Documentation (Maintainability, Config, Change, Release)**: split across members; each owns one document; group reviews for consistency.
Refer to Telegram group for delegation.
- **Website completion / integration / fixes**: shared effort (coordinate in-repo PRs; keep `main` clean; tag pre-presentation release)

Custom Fields

 Priority

9

 Status

In review

 Difficulty


10

 Date/Deadline

Oct 24 at 12:00 PM

○ Lab 4.5 Notes

Pin



☰ Description

Lab 4.5 Notes

Deliverables due Thursday 23:59 (before Lab 5)

- 1. Design Report on Software Maintainability
- 2. Configuration Management Plan
- 3. Change Management Plan
- 4. Release Plan
- 5. Backlog (updated) & Trello board
- 6. Meeting Minutes (Lab 4.5 discussion)

Rationale: documentation and code outputs are consolidated to align with the upcoming presentation/demo, while still meeting the manual’s deadline. *Project complexity and timeline means we are to work on code to be a best-effort (but production ready) production release.*

Deliverables due Friday - end of Lab session

- 1. In-class presentation: project introduction; summary of Labs 1–4 work; key achievements; issues and solutions; short live demo
- 2. Meeting Minutes (for the in-class discussion; submit by end of Friday)

Ready for final grading / Lab 5 (have compiled and accessible)

- 1. Presentation slides
- 2. Test Plan
- 3. Test Cases & Requirements Test Coverage report
- 4. GitHub: all documentation checked in; tagged release ready for demo
- 5. Backlog (updated for Week 11)
- 6. Meeting Minutes
- 7. NTULearn: peer review submitted before deadline

Working plan

- Backlog & Trello
- Presentation materials & demo: Everyone
- Documentation (Maintainability, Config, Change, Release): split across members; each owns one document; group reviews for consistency. Refer to telegram group for delegation.
- Website completion / integration / fixes: shared effort (coordinate in-repo PRs; keep main clean; tag pre-presentation release)

☰ Custom Fields

⚙️ Priority

⚙️ Status

⚙️ Difficulty