

○ Lab 3 Notes

Labels

In-progress



Dates

Sep 26 - Oct 16, 11:43 PM

Overdue



Pin

☰ Description

Lab 3 Notes

Deliverables submitted during Lab 3

- Lab 3 Meeting Minutes

Pre-Lab 3.5 Tasks

- Each member to continue developing and testing the prototype based on assigned features.
- Developers to update GitHub repositories (source code, documents, backlog) with progress on prototyping.
- Project Manager to consolidate prototype progress, highlight any deviations, and prepare updates for scheduling.
- QA Manager to review ongoing prototype work for adherence to quality practices established in Lab 2.
- Risk identification: each team member to propose at least one potential risk and possible mitigation strategy to be documented in the Risk Management Plan.

Lab 3.5 Deliverables (Week 8 Friday)

- **Project Plan draft**, including:
 - Effort estimation and scheduling of tasks
 - Resource allocation
 - Lifecycle selection and justification

- **Risk Management draft**, listing identified risks and proposed mitigation measures
- **Prototype demo (basic features)**, showing the distinguishing function of ReportNow
- **Supporting materials**: prototype-related items such as initial code, documentation, and any presentation slides for demo
- **Updated backlog**, reflecting progress and new tasks for upcoming labs
- **Meeting minutes/** (Lab 3.5 discussion)

Pre-Lab 4 Deliverables (Week 9 Thursday, 161025, 2359h)

- Finalised **Project Plan** (with scheduling and resource allocation verified)
- Finalised **Risk Management Plan**
- **Prototype (improved version)** ready for demo in Lab 4
- Updated backlog
- Lab 3.5 Meeting Minutes

Pre-Lab 4 Tasks

- Project Manager: refine project schedule using estimation methods (e.g., critical path analysis, Gantt/burndown chart).
- Developers: continue building the prototype with additional features, integrate with backend and database.
- QA: review prototype demo and prepare metrics for quality assessment.
- Entire team: discuss adoption of “best practices” (continuous integration, version control workflows, coding standards) and document them in preparation for configuration management in Lab 4.

Custom Fields

 Priority

10

 Status

Select...

 Difficulty

Select...

 Date/Deadline

+ Add date...

 Comments and activity

MT **Madelyn Tan** updated the value for the Priority custom field on this card
[Sep 26, 2025, 3:44 PM](#)

MT **Madelyn Tan** set this card to be due yesterday at 11:43 PM
[Sep 26, 2025, 3:44 PM](#)

MT **Madelyn Tan** added this card to Lab Notes
[Sep 26, 2025, 2:30 PM](#)

○ Lab 3 Task Allocation and Details

Dates

Pin

Sep 26 - Oct 16, 11:43 PM **Overdue** ▾

☰ Description

Lab 3 Task Notes

Task 1: Project Plan

Assigned to: Wei Ming, Dylan, Kean Yee, Seo Hyeon

- **Problem/Issue/Progress:**

The Project Plan is dependent on Risk Management, as Risk Management outputs form a section within the plan.

- **Solution/Action:**

Dylan to consolidate the risk information once available and integrate into the Project Plan draft.

- **Deadline:** 6 October (Monday) – Hard Deadline

Task 2: Risk Management

Assigned to: Madelyn, Jun Howe, Yong Huat

- **Problem/Issue/Progress:**

Team agreed to maintain a logging Excel sheet and a Word document.

Risks identified so far include:

- Connection exhaustion for PostgreSQL + Prisma
- Cache incoherence
- Authentication/session flaws
- Prompt injection / data exfiltration
- Email abuse
- External API rate limits

More risks still need to be identified for a robust plan.

- **Solution/Action:**

Jun Howe to draft the Risk Management Plan, with input from Madelyn and Yong Huat, to be refined further next week.

- **Deadline:** 6 October (Monday) – Hard Deadline

Task 3: Prototype & Related Items

Assigned to:

- **Backend:** Wei Ming, Seo Hyeon
- **Frontend:** Dylan, Madelyn
- **Presentation (10 mins):** Jun Howe, Kean Yee, Yong Huat

- **Problem/Issue/Progress:**

- Backend: need to ensure safety of data and validation of database fields.
- Frontend: UI must support smooth flow of intended features for the MVP.
- Prototype deliverables include code, documents, slides, video clips, etc.
- Informal demo planned (code snippets, test scripts, short video, slides).

- **Solution/Action:**

Backend and frontend devs to prepare a small skeleton implementation before the next group meeting, to be expanded with team input.

Presentation team to prepare draft slides with potential demo materials (code, tests, video).

A second meeting date may be scheduled after MVP completion.

- **Deadlines:**

- Prototype MVP: 13 October (Monday)

Task 4: Backlog Updates

Assigned to: All team members

- **Problem/Issue/Progress:**

Technical backlog items should reference the requirements specification.

Non-technical backlog items to be updated by sub-groups.

All members need to update their own items according to the tentative project timeline.

- **Solution/Action:**

Each member to finish documentation within one week to allow sufficient time for prototype completion and demonstration.

Split approach: Project Plan and Risk Management groups to meet separately to finalise their documents before the next team meeting (recess week / early Week 8).

- **Deadline:** 16 October (Thursday)

Custom Fields

 Priority

10 ▼

 Status

In progress ▼

 Difficulty

8 ▼

 Date/Deadline

+ Add date...

Comments and activity



Madelyn Tan updated the value for the Date/Deadline custom field on this card

[Sep 26, 2025, 3:43 PM](#)

MT **Madelyn Tan** updated the value for the Difficulty custom field on this card
[Sep 26, 2025, 3:43 PM](#)

MT **Madelyn Tan** updated the value for the Status custom field on this card
[Sep 26, 2025, 3:43 PM](#)

MT **Madelyn Tan** updated the value for the Priority custom field on this card
[Sep 26, 2025, 3:43 PM](#)

MT **Madelyn Tan** set this card to be due yesterday at 11:43 PM
[Sep 26, 2025, 3:43 PM](#)

MT **Madelyn Tan** updated the value for the Date/Deadline custom field on this card
[Sep 26, 2025, 3:43 PM](#)

MT **Madelyn Tan** added this card to Lab Notes
[Sep 26, 2025, 3:42 PM](#)

Admin

 [SC3040 - Google Drive](#)

 Google Drive 

Category	Item	Due Date	Status	Assignee	Comments
Task	Task 1	2023-10-10	Completed	MT	
Task	Task 2	2023-10-11	In Progress	AM	
Task	Task 3	2023-10-12	Pending	KC	
Task	Task 4	2023-10-13	Completed	LH	
Task	Task 5	2023-10-14	In Progress	DQ	
Task	Task 6	2023-10-15	Pending	MT	
Task	Task 7	2023-10-16	Completed	AM	
Task	Task 8	2023-10-17	In Progress	KC	
Task	Task 9	2023-10-18	Pending	LH	
Task	Task 10	2023-10-19	Completed	DQ	

 [Backlog](#)

 Google Docs 

Chat

README

Tips



Roles

☰ Difficulty: 10

Component Libraries

Lab Notes

✓ Lab 1 Notes/Backlog

Aug 30 - Sep 11 1

1

Priority: 10

Lab 1.5 Notes

Lab 2 Notes

🕒 Sep 12 - Sep 26

Priority: 8

Status: In progress

Difficulty: 6

Lab 2.5 Notes

Lab 3 Notes

🕒 Sep 26 - Oct 16

Priority: 10

Lab 3 Task Allocation and Details

🕒 Sep 26 - Oct 16

Priority: 10

Status: In progress

Difficulty: 8

Backlog

Backlog Item

 This card is a template.

Priority: 6 Status: To do

Difficulty: 5 Date/Deadline: Sep 25



Week 9 Technical Backlog

 Priority: 7

Completed Backlog

✓ Meeting minutes lab 1

Priority: 6 Status: Done

Difficulty: 3

✓ Use case diagram

Priority: 8 Status: Done

Difficulty: 8

✓ Use case descriptions

Priority: 8 Status: Done

Difficulty: 8

✓ Project proposal

Priority: 8 Status: Done

Difficulty: 5

✓ Meeting minutes lab 1.5

Priority: 4 Status: Done

Difficulty: 3

✓ Meeting minutes lab 2

Priority: 6 Status: Done

Difficulty: 3

✓ Prototype build

Priority: 9 Status: In progress

Difficulty: 7 Date/Deadline: Sep 25

✓ Project Plan

🔗 1 Priority: 8 Status: In progress

Difficulty: 5 Date/Deadline: Oct 16

✓ Meeting minutes lab 2.5

Priority: 6 Status: Done

Difficulty: 3

✓ Prepare Lab 3 Individual Notes

Priority: 6 Status: In progress

Difficulty: 3 Date/Deadline: Sep 26

✓ Risk Management Log

🔗 1 Priority: 8 Status: In progress

Difficulty: 5 Date/Deadline: Oct 16

✓ Risk Management Plan

🔗 1 Priority: 8 Status: In progress

Difficulty: 5 Date/Deadline: Oct 16

✓ SRS

👁 Priority: 8 Status: In progress

Difficulty: 7 Date/Deadline: Sep 25

MT AM

✓ Quality Plan

🔗 1 Priority: 8 Status: In progress

Difficulty: 8 Date/Deadline: Sep 25

KC LH TH S DQ

Meeting Minutes lab 2.5

Priority: 7 Status: To do

Difficulty: 3

Technical Backlog

Manage User Account

☰ Priority: 6 Status: To do

Difficulty: 3

View Issues (List + Map)

☰ Priority: 8 Status: To do

Difficulty: 6

○ Timeline Update (Gov Issues, [📝](#))

☰ Priority: 6 Status: To do

Difficulty: 4

Categorise & Assign (AI)

☰ Priority: 6 Status: To do

Difficulty: 5

Verify & Update Issue Status

☰ Priority: 6 Status: To do

Difficulty: 5

Update Issue Status to Done

☰ Priority: 6 Status: To do

Difficulty: 5

Filter Issue

☰ Priority: 6 Status: To do

Difficulty: 5

Duplicate Group Admin Controls

☰ Priority: 5 Status: To do

Difficulty: 4

Chatbot (Q&A Assistant)

☰ Priority: 5 Status: To do

Difficulty: 5

Upvote Issue

☰ Priority: 6 Status: To do

Difficulty: 5

Detect Duplicate (AI)

☰ Priority: 6 Status: To do

Difficulty: 5

AI Low-Confidence Flagging (Admin Review)



Priority: 6

Status: To do

Difficulty: 5

Recategorise Issue



Priority: 6

Status: To do

Difficulty: 5

Opt-In Notification



Priority: 6

Status: To do

Difficulty: 5

Notify Users



Priority: 6

Status: To do

Difficulty: 5

Invite Government Account



Priority: 6

Status: To do

Difficulty: 4

Completed Technical Backlog

User Login



Priority: 8

Status: To do

Difficulty: 5

Leave Review



Priority: 6

Status: To do

Difficulty: 5

Set Up Backend



Priority: 9

Status: To do

Difficulty: 8

Check Review & Rating



Priority: 6

Status: To do

Difficulty: 5

Filter Issue



Priority: 6

Status: To do

Difficulty: 5

Report Issue (Submit New)



Priority: 6

Status: To do

Difficulty: 5

User Registration



Priority: 8

Status: To do

Difficulty: 5

To Do

Doing

Done

Delete

