

Task No.	Task Description	Team Member Name:						Average Task Priority	Average Task Difficulty	Average Task Deadline (days)	Task Assignee	Task Helpers	Task Allocation Method	Has the task been completed successfully?	Actual Days used to Complete the Task	Assignee's Mood after Completing this Task	Average Task Quality Rating
		Team Leader	Member 1	Member 2	Member 3	Member 4	Member 5										
1	Team member's mood during the this week's meeting						Happy	Happy	Happy	Happy	Happy	Happy					
	1.1 User Registration	Task Quality Evaluation (After Task Completed)															
	Estimated Task Priority (0-10)		7	9	9	8	7	9	9								
	Estimated Task Difficulty (0-10)		5	5	4	6	5	5	6								
	Estimated Time Required for the Task (1-14 Days)		3	3	2	4	4	3	3								
2	1.2 User Login	Task Quality Evaluation (After Task Completed)															
	Estimated Task Priority (0-10)		8	9	9	8	8	9	9								
	Estimated Task Difficulty (0-10)		5	5	5	6	5	6	6								
	Estimated Time Required for the Task (1-14 Days)		3	3	2	3	3	3	2								
	Team Member's Confidence about the Task (0-10)		7	7	9	6	7	9	8	8.6	5.4	2.9	Wei Ming (Lead Dev)	Dylan (FE), Seo Hyun (BE), Kean Yee (QA)	Role-based Assignment		#DIV/0!
3	1.3 Manage User Account	Task Quality Evaluation (After Task Completed)															
	Estimated Task Priority (0-10)		6	6	7	7	6	6	7								
	Estimated Task Difficulty (0-10)		6	5	5	6	5	6	6								
	Estimated Time Required for the Task (1-14 Days)		4	4	3	4	4	3	4								
	Team Member's Confidence about the Task (0-10)		6	6	8	6	7	7	8	6.4	5.6	3.9	Seo Hyun (Backend)	Wei Ming (LD), Madelyn (PM), Jun Howe (Release)	Role-based Assignment		#DIV/0!
4	2.1 View Issue (map)	Task Quality Evaluation (After Task Completed)															
	Estimated Task Priority (0-10)		8	9	8	8	7	9	8								
	Estimated Task Difficulty (0-10)		6	6	5	6	5	6	6								
	Estimated Time Required for the Task (1-14 Days)		4	4	3	4	3	4	4								
	Team Member's Confidence about the Task (0-10)		6	7	8	6	7	8	8	8.1	5.7	3.7	Dylan (Frontend)	Wei Ming (LD), Kean Yee (QA), Yong Hui (QA Mgr)	Collaborative Discussion		#DIV/0!
5	2.2 Filter Issue	Task Quality Evaluation (After Task Completed)															
	Estimated Task Priority (0-10)		8	8	9	8	8	9	9								
	Estimated Task Difficulty (0-10)		6	6	6	5	5	6	6								
	Estimated Time Required for the Task (1-14 Days)		3	3	3	4	3	3	3								
	Team Member's Confidence about the Task (0-10)		6	7	9	6	7	8	8	8.4	5.7	3.1	Kean Yee (QA Eng)	Dylan (FE), Wei Ming (LD), Seo Hyun (BE)	Skill-based Allocation		#DIV/0!
6	3.1 Report Issue	Task Quality Evaluation (After Task Completed)															
	Estimated Task Priority (0-10)		9	9	9	8	8	9	9								
	Estimated Task Difficulty (0-10)		5	5	5	6	5	6	6								
	Estimated Time Required for the Task (1-14 Days)		3	3	2	3	3	3	3								
	Team Member's Confidence about the Task (0-10)		7	7	9	6	7	8	8	8.7	5.4	2.9	Madelyn (PM)	Dylan (FE), Wei Ming (LD), Yong Hui (QA Mgr)	Project Manager Decision		#DIV/0!
7	3.2 Categorize & Assign (AI)	Task Quality Evaluation (After Task Completed)															
	Estimated Task Priority (0-10)		9	9	9	8	7	9	9								
	Estimated Task Difficulty (0-10)		7	8	7	8	7	6	8								
	Estimated Time Required for the Task (1-14 Days)		6	7	5	7	6	5	6								
	Team Member's Confidence about the Task (0-10)		6	6	8	6	6	7	7	8.4	7.3	6	Wei Ming (Lead Dev)	Seo Hyun (BE), Kean Yee (QA), Madelyn (PM)	Role-based Assignment		#DIV/0!
8	3.3 Verify & Update Issue Status	Task Quality Evaluation (After Task Completed)															
	Estimated Task Priority (0-10)		8	8	8	9	8	8	8								
	Estimated Task Difficulty (0-10)		6	6	5	6	5	5	6								
	Estimated Time Required for the Task (1-14 Days)		3	3	3	3	3	3	3								
	Team Member's Confidence about the Task (0-10)		7	7	8	7	7	7	8	8.1	5.6	3	Yong Hui (QA Mgr)	Kean Yee (QA), Dylan (FE), Wei Ming (LD)	QA-driven Allocation		#DIV/0!
9	3.4 Update Issue Status to Done	Task Quality Evaluation (After Task Completed)															
	Estimated Task Priority (0-10)		8	8	8	9	8	8	8								
	Estimated Task Difficulty (0-10)		5	5	5	5	5	5	5								
	Estimated Time Required for the Task (1-14 Days)		2	2	2	2	2	2	2								
	Team Member's Confidence about the Task (0-10)		7	7	8	7	7	7	8	8.1	5	2	Kean Yee (QA Eng)	Yong Hui (QA Mgr), Jun Howe (Release), Madelyn (PM)	Skill-based Allocation		#DIV/0!
10	3.5 Recategorize Issue	Task Quality Evaluation (After Task Completed)															
	Estimated Task Priority (0-10)		7	7	8	8	7	7	8								
	Estimated Task Difficulty (0-10)		6	6	6	6	6	6	6								
	Estimated Time Required for the Task (1-14 Days)		4	4	4	4	4	4	4								
	Team Member's Confidence about the Task (0-10)		6	6	8	7	7	7	8	7.4	6	4	Seo Hyun (Backend)	Wei Ming (LD), Dylan (FE), Yong Hui (QA Mgr)	Collaborative Discussion		#DIV/0!
11	3.6 Detect Duplicate (AI)	Task Quality Evaluation (After Task Completed)															
	Estimated Task Priority (0-10)		8	8	9	8	7	8	9								
	Estimated Task Difficulty (0-10)		7	8	7	8	7	6	8								
	Estimated Time Required for the Task (1-14 Days)		6	7	5	7	6	5	6								
	Team Member's Confidence about the Task (0-10)		6	6	8	6	6	7	7	8.1	7.3	6	Wei Ming (Lead Dev)	Seo Hyun (BE), Kean Yee (QA), Dylan (FE)	Role-based Assignment		#DIV/0!
12	3.7 Update Issue	Task Quality Evaluation (After Task Completed)															
	Estimated Task Priority (0-10)		7	8	8	7	7	8	8								
	Estimated Task Difficulty (0-10)		4	4	3	4	3	4	4								
	Estimated Time Required for the Task (1-14 Days)		2	2	2	2	2	2	2								
	Team Member's Confidence about the Task (0-10)		7	7	9	7	7	8	8	7.6	3.7	2	Madelyn (PM)	Dylan (FE), Wei Ming (LD), Yong Hui (QA Mgr)	Project Manager Decision		#DIV/0!
13	4.1 Check Review & Rating	Task Quality Evaluation (After Task Completed)															
	Estimated Task Priority (0-10)		7	7	8	8	7	8	8								
	Estimated Task Difficulty (0-10)		5	5	4	5	4	5	5								
	Estimated Time Required for the Task (1-14 Days)		3	3	3	3	3	3	3								
	Team Member's Confidence about the Task (0-10)		6	6	8	7	7	8	8	7.6	4.7	3	Yong Hui (QA Mgr)	Kean Yee (QA), Madelyn (PM), Dylan (FE)	QA-driven Allocation		#DIV/0!
14	4.2 Issue Review	Task Quality Evaluation (After Task Completed)															
	Estimated Task Priority (0-10)		7	7	8	8	7	8	8								
	Estimated Task Difficulty (0-10)		5	5	4	5	4	5	5								
	Estimated Time Required for the Task (1-14 Days)		3	3	3	3	3	3	3								
	Team Member's Confidence about the Task (0-10)		6	6	8	7	7	8	8	7.6	4.7	3	Kean Yee (QA Eng)	Dylan (FE), Yong Hui (QA Mgr), Jun Howe (Release)	Skill-based Allocation		#DIV/0!
15	5.1 Notify Users	Task Quality Evaluation (After Task Completed)															
	Estimated Task Priority (0-10)		7	7	8	8	7	7	8								
	Estimated Task Difficulty (0-10)		6	6	5	6	5	6	6								
	Estimated Time Required for the Task (1-14 Days)		4	4	4	4	4	4	4								
	Team Member's Confidence about the Task (0-10)		6	6	8	7	7	7	8	7.4	5.7	4	Jun Howe (Release)	Seo Hyun (BE), Madelyn (PM), Wei Ming (LD)	Release Engineer Responsibility		#DIV/0!
16	5.2 Opt-In Notification	Task Quality Evaluation (After Task Completed)															
	Estimated Task Priority (0-10)		7	7	8	7	7	8	8								
	Estimated Task Difficulty (0-10)		5	5	4	5	4	5	5								
	Estimated Time Required for the Task (1-14 Days)		3	3	3	3	3	3	3								
	Team Member's Confidence about the Task (0-10)		6	6	8	7	7	7	8	7.4	4.7	3	Madelyn (PM)	Dylan (FE), Seo Hyun (BE), Kean Yee (QA)	Project Manager Decision		#DIV/0!
17		Task Quality Evaluation (After Task Completed)															
	Estimated Task Priority (0-10)																
	Estimated Task Difficulty (0-10)																
	Estimated Time Required for the Task (1-14 Days)																
	Team Member's Confidence about the Task (0-10)									#DIV/0!	#DIV/0!	#DIV/0!					#DIV/0!