

Meeting Minutes

Subject			
Discussion on System Requirement Specs and Quality Plan			
Date, Time (duration) and Venue			
12/Sept/2025 2:30 – 4:30 pm - Software Lab 3			
Attendees		Non-Attendees	
- Wei Ming - Dylan - Kean Yee - Madelyn - Jun Howe - Seo Hyeon - Yong Huat			
Chaired by			Yong Huat
Last meeting minutes have been reviewed			Yes
Progress Updates			
Task	Problem/Issue/Progress	Solution/Action	Taken by & deadline
Task 1	Discussion on and assignment of tasks for System Requirement Specifications	Operating Environment Requirements: - Web browsers: compatible with chrome, edge, safari, firefox - Hardware: GPS required, internet connectivity and at least 2GB RAM - Hosting: Backend hosted on cloud Communication protocol:	Taken by: Jun Howe Deadline: 19 Sep 2025

		- HTTPS for secure web traffic - APIs, websocket connection and services will communicate over standard web ports (80 for HTTP and 443 for HTTPS) User's device interacts with the software via standard i/o devices such as mouse and keyboard Software interfaces: - Any OS capable of running a modern web browser (Windows, macOS, Linux, Android) - Web browsers: Latest versions of Chrome, Firefox, Safari, Edge etc. - DB: SQL-based DB accessed via backend services	
Task 2	Discussion on and assignment of tasks for Quality Plan	Functionality: Traceability for the history and record of the reports and relevant response is high priority. Reliability: The reliability of information submitted and presented is crucial given the nature of the project. Efficiency: The project's efficiency needs to be assured given its purpose of reporting various issues quickly and precisely. Usability: Since the project is planned to be a universal solution for Singaporeans, accessibility options for wide audiences is essential. Maintainability: Given our vision for the project, it needs	Taken by: Dylan Deadline: 19 Sep 2025

		to be highly maintainable for the long-run. <u>Assignment of tasks</u> Section 1 - 3 : Kean Yee Section 4 - 6 : Seo Hyeon Section 7 - 9 : Dylan Section 10 - 12 : Yong Huat Section 13 - 15 : Jun Howe	
Task 3	Statuses are not to be included in use case diagram	Statuses attached to Update Status use case have been removed	Taken by: Wei Ming Deadline: NIL
Task 4	Non technical tasks to be included in backlog as well	Non technical tasks to be included in backlog (Project proposal, SRS etc.)	Taken by: Kean Yee Deadline: ASAP
The next meeting will be held			Date: 19 Sep 2025 Time: 2:30 pm to 4:30 pm Venue: Online
This minutes have been agreed by all attendees			