


Meeting Minutes

Subject			
SC3040 Initial Project Planning			
Date, Time (duration) and Venue			
29/Aug/2025 2:30 – 4:30 pm - Software Lab 3			
Attendees		Non-Attendees	
- Wei Ming - Dylan - Kean Yee - Madelyn - Jun Howe - Seo Hyeon - Yong Huat		.	
Chaired by			Jun Howe
Last meeting minutes have been reviewed			NIL
Progress Updates			
Task	Problem/Issue/Progress	Solution/Action	Taken by & deadline
Task 1	Project Idea Discussion: The team deliberated on several ideas for the proposal of the project. They had gone over the following: - Polymarket with LLM powered oracle - Social media sites - Discussion on whether they preferred a web app or otherwise - Finance Tracker	The team had ultimately decided on the reporting website suggestion. the reasons provided for the the remaining are as follows: - Polymarket - Too complicated and out of comfortable experience for most members - Social media sites - Is ubiquitous as a product developed; even when considering within	Taken by: Kean Yee Deadline: NIL

	5. Singapore forum-like posting on a reporting-webpage	the NTU demographic. 3. Preference in experience in the website category, which would allow the team to leverage on their strengths and create more complex requirements. 4. Is generic in the team's opinion 5. The team decided that a reporting website would be an interesting idea, considering Singapore's social climate with regards to information and knowledge.	
Task 2	Role Assignment: Based on the agreed upon Project Idea, the team decided to modularize the workload. The members pitched on individual areas of expertise, and volunteered for the respective roles that suit their experience.	The members were assigned their respective roles as shown below. 1) Project Manager: Madelyn 2) QA Manager: Yong Huat 3) QA Engineer: Kean Yee 4) Lead Developer: Wei Ming 5) Front-end Developer: Dylan 6) Back-end Developer: Seo Hyeon 7) Release Engineer/Manager: Jun Howe	Taken by: Wei Ming Deadline: NIL
Task 3	Assignment of tasks and deadlines: - Project Proposal - Use Case Diagram - Use Case Description	Project Proposal: Madelyn, Yong Huat, Kean Yee Use Case Diagram: Wei Ming, Dylan Use Case Description: Seo Hyeon, Jun Howe	Taken by: Jun Howe, Madelyn, Deadline: 5 Sept 2025
The next meeting will be held`			Date: 5 Sept 2025 Time: 2:30 pm to 4:30 pm Venue: Online

This minutes have been agreed by all attendees

A handwritten signature in black ink, appearing to read "H. J. Jones", is written over a light gray rectangular background.