

Meeting Minutes

Subject			
Discussion on System Requirement Specs and Quality Plan			
Date, Time (duration) and Venue			
19/Sept/2025 2:30 – 4:30 pm - Online			
Attendees		Non-Attendees	
- Wei Ming - Dylan - Kean Yee - Madelyn - Jun Howe - Seo Hyeon - Yong Huat			
Chaired by			Kean Yee
Last meeting minutes have been reviewed			Yes
Progress Updates			
Task	Problem/Issue/Progress	Solution/Action	Taken by & deadline
Task 1	Progress check on System Requirement Specifications	Assigned members are co-working on the SRS with reference to previously discussed meeting minutes from Lab 2. Below are the items logged: 1) Introduction – Added purpose, scope, definitions, and references. 2) Overall Description – Documented product perspective, product	Taken by: Madelyn Deadline: NIL

		functions, user characteristics, constraints, assumptions, and dependencies. 3) System Features – Listed detailed functional requirements including user registration, login, and role-based access control. 4) External Interface Requirements – Added UI mockups reference, API endpoints, and database schema integration 5) Non-functional Requirements – Included performance, security, usability, and reliability requirements. 6) Use Case Diagrams & Descriptions – Reviewed draft UML diagrams and textual descriptions for main system interactions. 7) Traceability Matrix – Established preliminary links between requirements and design/test cases. 8) Revision History – Brought up version updates and changes made to the SRS. (Taken	
--	--	--	--

		from a separate private call).	
Task 2	Progress check on Quality Plan	All members have completed their respective tasks and the quality plan has been updated with the following: 1) Purpose and Scope 2) Tasks, Product assessments and Process assessments 3) Tasks Added tasks to be completed and accessed. 4) Documents added minimum requirements document 5) Standards, Practices, Conventions and Metrics- Added justification for the prioritized aspects under software quality programme, and outlined the standard metrics for software quality assurance. 6) Software Reviews- Outlined the minimum software reviews the team plan on assessing during the product's development. 7) Test Went through responsibilities of the SQ team regarding testing, and overview of the testing process. 8) Problem Reporting and Corrective Action Added information about using Github Issues for issue reporting and resolution. 9) Tools, Techniques and Methodologies	Taken by: Yong Huat Deadline: NIL

		Showcased different tools and software that will be used for this project. 10) Media Control added paragraph on google drive, github and trello and explaining how it is used in our project 13) Training Added two points: - Prisma ORM (Prisma.io) usage and schema management - Database migrations and version control using Prisma Migrate 14) Risk management Adapted to Prisma ORM accordingly, refer to quality plan for full changes 15) SQA Plan Change Procedure and History Adapted to Prisma ORM accordingly, refer to quality plan for full changes	
Task 3	Backlog updates	Completed: - Lab 2.5 meeting minutes - System Requirement Specifications - Quality Plan - User Registration - User Login	Taken by: Jun Howe Deadline: NIL
The next meeting will be held			Date: 26 Sep 2025 Time: 2:30 pm to 4:30 pm Venue: Software Lab 3

This minutes have been agreed by all attendees

A handwritten signature in black ink, consisting of a large, stylized loop followed by a smaller, more intricate mark, all contained within a rectangular box.